

**EXPLANATION OF CONSENT AGENDA ITEM E.2.c. (10) July 29, 2015**

**ITEM:**

Consideration of approving a deductive change order #2 for P14064 to Lucas Marine on the NOTU Boat Ramp Construction to reduce the contract by the remaining contingency balance of \$2,735. (Crowe/Hicks)

**EXPLANATION:**

The NOTU boat ramp facility has been completed and turned over to NOTU for use. At this time, the deductive change order is needed to disencumber remaining contingency budget and close the contract out financially.

**Funding Review by Finance (Pat Poston):** The total NTE amount of (\$2,735) is included in the FY15 Capital Budget and no increase is required. [Budget item 2126-WTB Inner Reach]

**Staff recommends approval.**

**Prepared by: Bill Crowe, P.E.**





**CANAVERAL PORT AUTHORITY  
NOTU BOAT RAMP (CN-2-8-19-12-042)  
LUCAS MARINE ACQUISITION CO., LLC  
CHANGE ORDER # 2**

Contract Total To Date **FROM: \$ 320,000.00**  
Accounting Code: JL 2126-13083-200 P14064

ITEM 1 Change Order 2 for the deduction of un-used  
contingency funds **DECREASE \$ (2,735.00)**

**TOTAL DECREASE: \$ (2,735.00)**

**TO: \$ 317,265.00**

**NEW CONTRACT TOTAL**

**NET DECREASE: \$ (2,735.00)**

GENERAL: No changes other than those listed above are authorized.

IN WITNESS WHEREOF, the parties here to set their hands and seals this 29<sup>th</sup> day of July 2015.

Inclusion of the Change Order #2 is recommended by:

Terry Hicks, Senior Director, Facilities, Construction & Engineering

**CANAVERAL PORT AUTHORITY**

**LUCAS MARINE ACQUISITION CO., LLC**

BY: \_\_\_\_\_  
Jerry W. Allender  
Chairman

BY: \_\_\_\_\_

Attest: \_\_\_\_\_  
Thomas W. Weinberg  
Secretary/Treasurer

Attest: \_\_\_\_\_